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WORK PROGRESS

ARENA ADDITION COMMUNITY CENTER SITE DESIGN
- 100% SCHEMATIC DESIGN COMPLETED - BUILDING 3D SCANNING COMPLETED - ONSITE SURVEY COMPLETED
- USER GROUP & STAKEHOLDER MEETINGS - PRELIMINARY PROGRAMMING - UPDATED PARKING DEMAND ANALYSIS
- SYSTEMS DESIGN REVIEW - AQUATICS PROGRAMMING - PRELIMINARY SITE DESIGN CONCEPTS
- PRELIMINARY BUILDING PLANS - FARMERS MARKET / PAVILION
- PRELIMINARY SITE PLAN - FUTURE PARKING LOT EXPANSION OPPORTUNITIES
- DESIGN CONCEPT

- GEOTHERMAL SYSTEM EXPLORATION
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Proposed entry drive with integrated roundabout

= LIFETIME
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Proposed signage location with surrounding planters

Arena vehicular drop-off area

PROPOSEL
ICE ARENA

Bus drop-off area

Handicap Accessible Parking

2
g 3
o /® 4, Community center drop-off area
5
6
!

Potential location for new, relocated playground

/ 8. Possible location for new, relocated outdoor pavilion
b

Highlighted areas are being studied as possible locations for the Farmers Market (A,B,&C)

10. Potential new skate park location (location depends on the scope of phase 2/3 and final location of teen center)

11. New parking lots with new pavement, refer to architectural site plan for extents
12. New sidewalk areg, refer to architectural site plan for extents

WEST ARBOR LAK] '3 New trees/plantings to be added to site, refer to architectural site plan for extents

14. lce Arena property lot line
15. Proposed geothermal well locations
16. Possible parking lot expansion (Alternate Farmers Market Location)
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/1. Proposed entry drive with integrated roundabout
2 Proposed signage location with surrounding planters
PROPOSEL " 3 Arena vehicular drop-off area
ICE ARENA L // @ 4, Community center drop-off area
5 Bus drop-off area
é Handicap Accessible Parking
> 7 Potential location for new, relocated playground
/ 8. Possible location for new, relocated outdoor pavilion
b Highlighted areas are being studied as possible locations for the Farmers Market (A,B,&C)
10. Potential new skate park location (location depends on the scope of phase 2/3 and final location of teen center)
11. New parking lots with new pavement, refer to architectural site plan for extents
12. New sidewalk area, refer to architectural site plan for extents

WEST ARBOR LAKE 13 New trees/plantings to be added to site, refer to architectural site plan for extents

14. lce Arena property lot line
15. Proposed geothermal well locations
16. Possible parking lot expansion (Alternate Farmers Market Location)
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Lifetime Fitness _ ..
(Originally Northwest Athletic) Community Center & Rink 1 Rink 2 Addition
1999 1997 2008
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- SPANS NEW AND OLD
- EXTERIOR AND INTERIOR
- |- HERARCHY OF VOLUME
|- FUNCTIONAL (PROTECTION SUNSHADING, RAIN)
|- INTEGRATED GLAZING (DAYLIGHT, TRANSPARENCY)
- WAYFINDING ORGANIZER
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EXTERIOR MATERIAL SYSTEMS NARRATIVE

Exterior material selections are at an early stage of design and will continue to be developed throughout the design
development phase. The current selections have been made to represent proposed materiality as well as potential
color pallets that reinforce the design concept. The design team is proposing materials and colors that are timeless
with the intent that pops of color will come from intentional accents that can be more easily updated over time
based on current trends.

ANODIZED ALUMINUM

Additionally, based on the civic nature of the community center, it is important that the materials will hold up to the
day-to-day use this building will experience. For that reason, materials are being selected based on durability and

longevity. \“l ' . ‘ | .
| ] J
Finally, the material pallet is also being coordinated with the existing building. While the existing structure will see A .' \} |
major amounts of remodel and addition, portions will remain in place. For that reason, the design team is being & ' “| \ X
sensitive to the existing mo’rerio|ity to ensure a cohesive design is delivered. ) ' J | |
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PRECAST CONCRETE PANEL COMPOSITE ARCHILFECTURAL PANEL
(WOO0D GRAIN)

: T
ACCENT MASONRY ACCENT MASONRY
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3D VISUALS - EXTERIOR OPTION 1
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EXTERIOR OPTION 2 CONTINUED
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INTERIOR ILLUSTRATION LOCATION PLAN JL
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Future Phases 2/3
Dates TBD

" Phase 1A
~ Jul- Oct 24

1/2 Public Entry
Jul '24 - Jul '25

" Phase 1B ; .
SR80 Jul '24 - Jul '25 ¥
1 - Phase 1 Rink
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SITE PLAN - PHASING PLAN
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BUDGET

Phase 1 - Ice Arena 3/Existing Rink Current Estimate

Ice Arena/Locker Rooms/Existing Improvements S 28,160,867 New rink, locker rooms, seating, lobby, refrigeration improvements

Ice Arena West Parking Lot/Site Improvements S 3,360,820 | Includes approximately half of the overall parking improvements for the project
Current Ice Arena #3 Total Project Budget S 31,521,687 | includes contribution from sports association and high school

Phase 2/3 - Community Center 22 Master Plan Est

Structural and Selective Demolition S 4,000,000

Indoor Aquatics Improvements S 20,500,000 [Rreviewing options to reuse as much of existing structure as possible
Administration/Office/Banquet S 25,000,000 Possibility of reprogramming and renovating existing and acquired space
Sitework - Parking/Landscaping/Sidewalks S 5,000,000

B3 Sustainability Design Guidelines S 7,500,000

Phase 2/3 Total Project Budget S 62,000,000

Phase 2/3 - Future Renovation/Expansion

Building Renovation/Improvements S 9,500,000

Outdoor Aquatics Improvements S 7,500,000

Phase 2/3 Total Project Budget S 17,000,000

Total Project Budget Summary

Estimated Total Project Budget Phase 1,2, and 3 S 110,521,687

Total Project Target Budget S 106,000,000 |$90M local option sales tax, $6M authorized state bonding (2023), $10M projected ($16.5M requested) state bonding (2024)
Delta S 4,521,687 JAdditional funding sources TBD
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NEXT STEPS

ICE ARENA ADDITION:

- SCHEMATIC DESIGN APPROVAL
- DESIGN DEVELOPMENT USER GROUP MEETINGS
- LOCK IN REFRIGERATION DESIGN

COMMUNITY CENTER:

- PROGRAMMING AND SCHEMATIC DESIGN
- DEVELOP PROJECT PHASING PLAN

SITE DESIGN:
- LOCK-IN PARKING REQUIREMENTS AND REVIEW WITH CITY PLANNING

- COMPLETE SOIL BORINGS
- DEVELOP SITE, PARKING AND CIRCULATION DESIGN

MGCC RENOVATION AND EXPANSION
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